
Board Approved Bids: Approval Amount Final Amount Due Difference Paid Still Owe Project:

TOTAL FOR PROJECTS $5,651,329 $5,525,669 $125,659 $5,152,245 $373,424

FH Pashen $4,230,000 $4,205,525 $24,475 $3,993,673 $211,852 New addition, elevator, HVAC
Adler Roofing $623,489 $548,489 $75,000 $387,673 $160,816 KG roof over Jr High wing, pod, main office
Architect Fees - FH Pashen $380,700 $378,497 $2,203 $377,740 $757
Architect Fees - Adler Roofing $49,879 $43,879 $6,000 $43,879 $0
Abatement $217,560 $195,804 $21,756 $195,804 $0 MG abatement of ceiling tiles and flooring 
Integrated Specialty $69,870 $69,870 $0 $69,870 $0 MG ceiling tile in all classrooms
City of Lockport $9,957 $9,957 $0 $9,957 $0 Permits
Geocon $10,000 $13,775 -$3,775 $13,775 $0 Testing required for building 
GSF Cleaning $17,174 $17,174 $0 $17,174 $0 Received credit from FH Pashen to hire GSF
Performance Painting $25,800 $25,800 $0 $25,800 $0 Painting of ceiling tile grids
Bear Construction $16,900 $16,900 $0 $16,900 $0 Additional main office window
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